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ESTIMATE RUN 07/31/2007

ESTIMATE SUMMARY 14:15:28

CONTID: C15924         ESTIMATE NO: 0003 PROG 2005

PCN: 15924-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50/SH 135 Gunnison PERCENT TIME:

PROJECT NO: NH 0501-055                   

US 50/SH 135 Gunnison

NAME OF ROAD: 50

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 07/28/2007 DATE TIME STARTED 05/03/2007

14802 W. 44th AVENUE DATE LET 04/19/2007 DATE WORK BEGAN 05/21/2007

 DATE AWARDED 04/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/02/2007 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/03/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,556,657.45 PARTICIPATING $ $ 1,098,262.44

AWARD PROJECT AMT: 4,276,918.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,187.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.80

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

27.94%

3,283,635.38

1,098,262.44

1,098,262.44

1,071,074.57

$

$

$

$

1,273,022.07

0.00

1,273,022.07

0.00

1,273,022.07

-32,430.66

0.00

1,240,591.41

0.00

AMOUNT DUE 1,240,591.41 1,071,074.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,071,074.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0
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PCN: 15924-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 0501-055                   ESTIMATE NO: 0003 14:15:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 4.000 3.000

SY  1.000 32.00

32.00000 4.000 128.00

202-00195  
 

0010 *REMOVAL OF SIDEWALK 1,233.000 327.000

SY  415.000 4,025.50

9.70000 742.000 7,197.40

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 2,098.000 588.000

LF  789.000 8,521.20

10.80000 1,377.000 14,871.60

202-00203  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 316.000 103.000

SY  95.000 7,695.00

81.00000 198.000 16,038.00

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 276.000 77.000

SY  118.000 3,186.00

27.00000 195.000 5,265.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 111,321.000 0.000

SY  85,293.000 208,967.85

2.45000 85,293.000 208,967.85

202-00240  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 4,676.000 0.000

LF  0.000 0.00

2.90000 0.000 0.00

202-01130  
 

0040 MUCK EXCAVATION 11.000 0.000

CY  0.000 0.00

86.00000 0.000 0.00

203-00100  
 

0045 BLADING 40.000 0.000

HOUR 0.000 0.00

129.00000 0.000 0.00

203-01500  
 

0050 *EROSION LOG (8 INCH) 100.000 0.000

LF  0.000 0.00

8.60000 0.000 0.00

208-00007  
 

0055 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,700.00000 1.000 3,700.00

208-00045  
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PCN: 15924-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 0501-055                   ESTIMATE NO: 0003 14:15:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION 50.000 13.000

EACH 7.000 1,890.00

270.00000 20.000 5,400.00

208-00050  
 

0065 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.200 640.00

3,200.00000 0.400 1,280.00

208-00200  
 

0070 RESET LIGHT STANDARD 32.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00750  
 

0075 *RESET GROUND SIGN 46.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-00810  
 

0080 *ADJUST MANHOLE 33.000 0.000

EACH 9.500 6,175.00

650.00000 9.500 6,175.00

210-04010  
 

0085 *ADJUST VALVE BOX 34.000 0.000

EACH 12.000 5,760.00

480.00000 12.000 5,760.00

210-04050  
 

0090 *ADJUST VALVE BOX (SPECIAL) 17.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

210-04051  
 

0095 AGGREGATE BASE COURSE (CLASS 1) 8.000 0.000

CY  0.000 0.00

86.00000 0.000 0.00

304-01005  
 

0100 *AGGREGATE BASE COURSE (CLASS 6) 110.000 16.000

CY  28.000 1,652.00

59.00000 44.000 2,596.00

304-06007  
 

0105 AGGREGATE BASE COURSE (CLASS 7) 4,377.000 0.000

TON 0.000 0.00

23.30000 0.000 0.00

304-07000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 302.000 61.000

SY  58.000 928.00

16.00000 119.000 1,904.00

403-00721  
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PCN: 15924-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 0501-055                   ESTIMATE NO: 0003 14:15:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) 34,226.000 0.000

TON 7,248.300 307,690.34

42.45000 7,248.300 307,690.34

403-34701  
 

0120 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 217.000 0.000

TON 187.350 79,623.75

425.00000 187.350 79,623.75

411-03352  
 

0125 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,901.000 0.000

TON 195.880 102,837.00

525.00000 195.880 102,837.00

411-03355  
 

0130 *CONCRETE PAVEMENT (6 INCH) 314.000 87.000

SY  118.000 15,930.00

135.00000 205.000 27,675.00

412-00600  
 

0135 GEOTEXTILE (SEPARATOR) (CLASS A) 25.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

420-00130  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,625.000 0.000

LF  0.000 0.00

15.25000 0.000 0.00

606-00301  
 

0145 *END ANCHORAGE (FLARED) 32.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0150 *CONCRETE SIDEWALK 525.000 144.000

SY  176.000 12,320.00

70.00000 320.000 22,400.00

608-00000  
 

0155 *CONCRETE CURB RAMP 873.000 133.000

SY  326.000 38,631.00

118.50000 459.000 54,391.50

608-00010  
 

0160 *TRUNCATED DOMES 760.000 188.000

SF  368.000 33,488.00

91.00000 556.000 50,596.00

608-00015  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,099.000 501.000

LF  884.000 20,066.80

22.70000 1,385.000 31,439.50

609-21020  
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PCN: 15924-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 0501-055                   ESTIMATE NO: 0003 14:15:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 125.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

613-01200  
 

0175 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 132.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-72871  
 

0180 *SIGNAL CABLE 125.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

614-72893  
 

0185 *MOBILIZATION 1.000 0.000

L S 0.600 192,000.00

320,000.00000 0.600 192,000.00

626-00000  
 

0190 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 3,440.00

8,600.00000 0.400 3,440.00

626-01000  
 

0195 *EPOXY PAVEMENT MARKING 582.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0200 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

265.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30405  
 

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

7,006.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0210 *SURVEY MONUMENT (TYPE 1A) 26.000 0.000

EACH 0.000 0.00

702.00000 0.000 0.00

629-01011  
 

0215 *LOCATE MONUMENTS 40.000 0.000

HOUR 40.000 7,360.00

184.00000 40.000 7,360.00

629-01110  
 

0220 *FLAGGING 5,500.000 321.750

HOUR 909.000 19,543.50

21.50000 1,230.750 26,461.13

630-00000  
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PCN: 15924-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 0501-055                   ESTIMATE NO: 0003 14:15:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PILOT CAR OPERATION 360.000 0.000

HOUR 0.000 0.00

49.70000 0.000 0.00

630-00001  
 

0230 *TRAFFIC CONTROL INSPECTION 45.000 9.000

DAY 11.000 1,243.00

113.00000 20.000 2,260.00

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 105.000 18.000

DAY 17.000 9,350.00

550.00000 35.000 19,250.00

630-00012  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 7.500

EACH 7.000 189.00

27.00000 14.500 391.50

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 26.500

EACH 26.500 715.50

27.00000 53.000 1,431.00

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

630-80343  
 

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

2,160.00000 0.000 0.00

630-80358  
 

0260 *PORTABLE MESSAGE SIGN PANEL 200.000 42.000

DAY 36.000 1,944.00

54.00000 78.000 4,212.00

630-80359  
 

0265 *DRUM CHANNELIZING DEVICE 500.000 44.000

EACH 0.000 0.00

27.00000 44.000 1,188.00

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

630-80364  
 

0275 *TRAFFIC CONE 1,000.000 73.000

EACH 372.000 2,418.00

6.50000 445.000 2,892.50

630-80380  
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PCN: 15924-BID    ESTIMATE RUN 07/31/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

108.00000 0.000 0.00

630-80510  
 

0285 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.500

L S 0.000 0.00

20,000.00000 0.500 10,000.00

630-80560  
 

0290 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A FUEL COST ADJUSTMENT 22,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0300 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0305 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0310 F/A QUALITY INCENTIVE PAYMENT 195,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0315 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $1,098,262.44 1,226,822.07CURRENT AMT 4,510,457.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0320 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

21,600.00000 1.000 21,600.00

620-00001  
 

0325 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,600.00000 1.000 21,600.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 46,200.00CURRENT AMT 46,200.00 $$

PROJECT TOTAL 1,098,262.44 $ 1,273,022.07CURRENT AMT 4,556,657.45 $$


